GIG HARBOR FIRE & MEDIC ONE - CAPITAL FACILITIES PROJECT SCHEDULE

RICE fergus MILLER

ID	Task Name	Start	Finish
1	**Training Campus**	**Thu 9/1/22**	**Wed 12/31/25**
2	Design / Documents / Permits	Thu 9/1/22	Fri 3/29/24
3	Bidding / Construction	Mon 4/1/24	Wed 12/31/25
4			
5	**Fire Station 57**	**Mon 10/3/22**	**Mon 10/6/25**
6	Design / Documents / Permits	Mon 10/3/22	Fri 12/29/23
7	Bidding	Mon 1/1/24	Fri 2/16/24
8	Construction	Mon 2/19/24	Fri 11/15/24
9	Move-In / Move-Out	Tue 7/1/25	Mon 10/6/25
10			
11	**Fire Station 53**	**Mon 10/3/22**	**Thu 9/30/27**
12	Design / Documents / Permits	Mon 10/3/22	Fri 12/29/23
13	Bidding	Mon 1/1/24	Fri 2/16/24
14	Construction	Fri 5/17/24	Mon 3/3/25
15	Move-In / Move-Out	Thu 7/1/27	Thu 9/30/27
16			
17	**Fire Station 51**	**Mon 4/3/23**	**Thu 9/30/27**
18	G.H. Design Review & CUP	Mon 4/3/23	Fri 12/29/23
19	Design / Documents / Permits	Mon 1/1/24	Tue 9/30/25
20	Move-Out	Tue 7/1/25	Tue 9/30/25
21	Bidding / Construction	Wed 10/1/25	Wed 6/30/27
22	Move-In	Thu 7/1/27	Thu 9/30/27
23			
24	**Fire Station Station 59**	**Thu 1/1/26**	**Thu 12/28/28**
25	Pierce County CUP	Thu 1/1/26	Tue 6/30/26
26	Design / Documents / Permits	Wed 7/1/26	Wed 6/30/27
27	Move-Out	Thu 7/1/27	Tue 9/28/27
28	Bidding / Construction	Fri 10/1/27	Thu 9/28/28
29	Move-In	Sun 10/1/28	Thu 12/28/28
30			
31	**Fire Station 58**	**Wed 7/1/26**	**Thu 6/28/29**
32	Pierce County CUP	Wed 7/1/26	Thu 12/31/26
33	Design / Documents / Permits	Fri 1/1/27	Fri 12/31/27
34	Move-Out	Mon 1/3/28	Thu 3/30/28
35	Bidding / Construction	Sat 4/1/28	Thu 3/29/29
36	Move-In	Sun 4/1/29	Thu 6/28/29
37			
38	**Logistics**	**Thu 7/1/27**	**Mon 12/31/29**
39	Design / Documents / Permits	Thu 7/1/27	Fri 9/29/28
40	Bidding / Construction	Mon 10/2/28	Mon 12/31/29